
POTOMAC YARD
METRORAIL STATION PROJECT
Potomac Yard Metrorail Implementation Work Group
October 25, 2021



PYMIG| October 25, 2021

AGENDA

• Pedestrian, Bicycle, and Transit Facilities– T&ES

• PYC Construction Update

• Construction Look Ahead Schedule

• Upcoming Meetings
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LONG TERM NON-MOTORIZED 
IMPROVEMENTS
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PY Metro 
North 
Entrance

Bike parking 
required within each 
block / development

Bike Storage Room 
within North Pavilion

No Capital Bikeshare 
Stations currently 
planned upon opening

North

(Potomac Yard Redevelopment)

Potomac Avenue
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NON-MOTORIZED IMPROVEMENTS
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SW ACCESS PEDESTRIAN / BICYCLE CONFLICT

• Heard concerns about pedestrian and bicycle conflicts at the 
crossing at E Glebe at the Metro Station

• Met with National Industries for the Blind (NIB) to discuss their 
concerns and potential solutions

• City to install improvements installed prior to Metro station 
Opening

• After opening, City to monitor / examine need for further 
improvements 
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Location of 
South Pavilion

E Glebe Road at Potomac Avenue – Looking East
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Location of 
South Pavilion

Potomac Avenue at E Glebe Road – Looking North
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Existing Conditions
• Long crossing distances
• Conflicts with turning vehicles
• Conflicts between pedestrians and bicyclists 

in the crosswalk
• Vehicles speed on Potomac Avenue
• Site distance issue / red light running on SB 

Potomac Avenue

Potential Future Conditions:
• Metro‐related traffic increases conflicts 

between people walking, biking, and driving

N

Future 
Southwest 
Pavilion
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NON-MOTORIZED IMPROVEMENTS
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SW ACCESS PEDESTRIAN / BICYCLE CONFLICT

PRIOR TO PY METRO
OPENING

• Complete improvements 
including signage, 
striping, and adding a 
new pedestrian signal 
button for the existing 
pedestrian signal behind 
the trail

• Improvements will be 
installed by the City in 
coordination with 
construction 
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Potomac Ave & Glebe Rd Proposed Improvements:
Pictured:
• Bike box
• Bike guide markings through intersection
• Extended median on north side
• Examine potential crosswalk treatments
• No Turn on Red restrictions
• Rectangular Rapid Flash Beacons at Glebe & Dogue St
• Widened curb ramps SEE NEXT SLIDE

N

Future 
Southwest 
Pavilion

Not Pictured:
• Audible (voice) countdown signals
• Bicycle detection (in bike box)
• Exclusive pedestrian (and bike) 

signal phases
• Speed radar signs N. of 

intersection

Reconstruct w/ 
cement

CONCEPTS TO BE COORDINATED WITH PY METRO

New curbramp
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Pedestrian Push 
Buttons to trigger 

beacons

N
*Walk signal ‐ coordinated with beacons 
or bike signal pending feasibility
assessment

*

Potomac Avenue
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NON-MOTORIZED IMPROVEMENTS
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SW ACCESS PEDESTRIAN / BICYCLE CONFLICT

OBSERVE AND ADJUST

• After Metro station opening, 
after a period of 
normalization, observe and 
study conditions for the trail 
and pedestrian access and 
crossing

• Staff to determine if 
additional engineering 
improvements are warranted 
(e.g. striping or signage on 
the trail, signal work, etc.)
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TRANSIT IMPROVEMENTS
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36A/B (AT9) to Mark 
Center 
15 min headways M‐
Sun

Weekdays 6am‐11pm
Sat/Sun 7am‐10:30pm

Metroway to 
Pentagon City

NEW ROUTE 
CONNECTON 
34 to South Old Town 
– 30 min headways M‐
S, 60 min Sunday

Weekday 5am‐10pm
Sat 6:30am‐10pm
Sun 7am‐10pm33 (AT10) to King St 

Metro ‐30‐60 min 
headways M‐Sun

Weekdays 6am‐10pm
Sat/Sun 7am‐10pm

Potomac Yard 
Metro
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NEAR TERM TRANSIT CONNECTIONS
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North Station 
Entrance

Potomac Ave.

NORTH

Temporary 
Pedestrian Paths

BUS ZONE ON POTOMAC AVENUE
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LONG TERM TRANSIT CONNECTIONS

14

Transit Street
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LONG TERM TRANSIT CONNECTIONS
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TRANSIT STREET

Pedestrian 
movements

Transit Street
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AC SWITCHGEAR – ELECTRICAL EQUIPMENT
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DUCT BANK – SOUTH END OF STATION
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SOUTH END– GRADING FOR EGRESS RAMP



PYMIG| October 25, 2021 19

STATION – EAST SIDE EXOSKELETON
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STATION – EAST SIDE EXOSKELETON
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EAST PLATFORM – LOOKING NORTH
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DIRECT FIXATION SLAB - REBAR
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DIRECT FIXATION SLAB – CONCRETE POUR
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DIRECT FIXATION SLAB - LOOKING SOUTH
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NORTH END – DIRECT FIXATION SLAB REBAR
INSTALLATION
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REBAR INSTALLATION FOR THE CROSS OVER
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PLATFORM LEVEL WEST ESCALATOR WALLS
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CONDUIT INSTALLATION–SERVICE LEVEL
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PEDESTRIAN BRIDGE - DECKING
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PEDESTRIAN BRIDGE
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NORTH PAVILION
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NORTH PAVILION – PAINTING
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SOUTH PAVILION –WALL
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OVERALL STATION VIEW
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OVERALL STATION VIEW
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CONSTRUCTION LOOK AHEAD SCHEDULE
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• Standing Meetings: 4th Monday of each month

• Upcoming Dates:
– November 22 - Meeting
– December – Post Construction Update
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UPCOMING PYMIG MEETINGS
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Thank You

Submit questions and feedback
to Daphne Kott

Daphne.Kott@alexandriava.gov
703.746.4055
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